

**ORDER: AUTHORIZE CHANGE ORDER 5 FOR COURTHOUSE RENOVATION**

Motion was made by Tim Gordon, duly seconded by Scott Allen, to authorize change order 5 for Courthouse Renovation.

The vote on the motion was as follows:


Supervisor Brent Larson, voted yes  
Supervisor John Morgan, voted yes  
Supervisor Tim Gordon, voted yes  
Supervisor Scott Allen, voted yes  
Supervisor Greg Bynum, voted yes

After the vote, President Larson, declared the motion carried, this the 4<sup>th</sup> day of March, 2024.



---

**Brent Larson, President  
Board of Supervisors**



---

**Mike Roberts, Chancery Clerk**



## CHANGE ORDER REQUEST

**CONTRACTOR:**

J.P. Corp General Contractors  
 2411 S. Lamar Blvd, Suite C  
 Oxford, MS 38655

COR # 5

DATE 2/28/2024

**PROJECT:**

2022 Maintenance & Renovations  
 Lafayette County Courthouse

QTY	UNIT	DESCRIPTION	PRICE	AMOUNT
<b>Addition:</b>				
1	LS	Desoto Floors - Adding carpeting in large courtroom and stairs	\$ 23,475.60	\$ 23,475.60
1	LS	All Kleen - Carpet cleaning credit	\$ (881.80)	\$ (881.80)

Note:

WE AGREE hereby to make the change(s) specified above at this price \$ 22,593.80

G.C. Overhead and Profit at 20% \$ 4,518.76

Taxes \_\_\_\_\_

**Total Change Order Request** \$ 27,112.56

	Original Contract Amount	\$ _____
	New Contract Amount after approval of COR#4	\$ _____
	<b>Revised Contract Total</b>	<b>\$ _____</b>

Kelly Roeder, Project Manager      2/28/2024

Your Name, Title      Date

Accepted - The above prices and specifications of this change order are satisfactory and are hereby accepted. All work to be performed under same terms and conditions as specified in original contract unless otherwise stipulated.

Signature *John Lawrence*  
 Date of Acceptance 2/24/24