


**ORDER: AUTHORIZE CHANGE ORDERS NUMBER 4, 6 AND 8 WITH JP CORP FOR
THE COURTHOUSE**

Motion was made by Greg Bynum, duly seconded by Tim Gordon, to authorize change orders #4, 6 and 8 with JP Corp for the Courthouse.

The vote on the motion was as follows:

Supervisor Brent Larson, voted yes
Supervisor John Morgan, voted yes
Supervisor Tim Gordon, voted yes
Supervisor Scott Allen, voted yes
Supervisor Greg Bynum, voted yes

After the vote, President Larson, declared the motion carried, this the 18th day of March, 2024.



**Brent Larson, President
Board of Supervisors**



Mike Roberts, Chancery Clerk



CHANGE ORDER REQUEST

CONTRACTOR:

J.P. Corp General Contractors
 2411 S. Lamar Blvd, Suite C
 Oxford, MS 38655

COR # 4

DATE 2/26/2024

PROJECT:

2022 Maintenance & Renovations
 Lafayette County Courthouse

QTY	UNIT	DESCRIPTION	PRICE	AMOUNT
Addition:				
1	LS	Oxford Gutters - Item #1 - install isolators on copper brackets approximately 120 brackets. Labor and materials.	\$ 1,360.00	\$ 1,360.00
1	LS	Oxford Gutters - Item #2 - Replace 60' Gutter from Ice damage. Additional Damage from ice remaining 164'. Install 4-8' diverters. Credit for 60' gutter repair and service	\$ 17,273.00	\$ 17,273.00
1	LS	12 each 4"x5" Copper Corrugated Downspouts. 12 each 4"x5" copper corrugated cleanout with basket. Tie in downspouts to existing 6" drainpipe	\$ 40,520.00	\$ 40,520.00

Note:


WE AGREE hereby to make the change(s) specified above at this price \$ 59,153.00
 G.C. Overhead and Profit at 20% \$ 11,830.60

Taxes _____
Total Change Order Request \$ 70,983.60

	Original Contract Amount	\$ 2,280,000.00
	New Contract Amount after approval of COR#3	\$ 2,250,205.60
	Revised Contract Total	\$ 2,321,189.20

Kelly Roeder, Project Manager 2/26/2024
 Your Name, Title Date

Accepted - The above prices and specifications of this change order are satisfactory and are hereby accepted. All work to be performed under same terms and conditions as specified in original contract unless otherwise stipulated.

Signature 
 Date of Acceptance 3/18/24



CHANGE ORDER REQUEST

CONTRACTOR:

J.P. Corp General Contractors
 2411 S. Lamar Blvd, Suite C
 Oxford, MS 38655

COR # 6

DATE 3/11/2024

PROJECT:

2022 Maintenance & Renovations
 Lafayette County Courthouse

QTY	UNIT	DESCRIPTION	PRICE	AMOUNT
1	LS	Addition: Dave Waldman Electrical - Install line voltage power and low voltage conduit for Audio/Visual work by others as indicated by attached drawing and notes. Per RFP#4	\$ 6,745.00	\$ 6,745.00

Note:

WE AGREE hereby to make the change(s) specified above at this price \$ 6,745.00

G.C. Overhead and Profit at 20% \$ 1,349.00

Taxes _____

Total Change Order Request \$ 8,094.00


Original Contract Amount \$ 2,280,000.00

New Contract Amount after approval of COR#5 \$ 2,294,449.31

Revised Contract Total \$ 2,302,543.31

Kelly Roeder, Project Manager 3/11/2024
 Your Name, Title Date

Accepted - The above prices and specifications of this change order are satisfactory and are hereby accepted. All work to be performed under same terms and conditions as specified in original contract unless otherwise stipulated.

Signature 
 Date of Acceptance 3/11/24

